

**CONFIDENTIAL**

23 July 1964

MEMORANDUM FOR: Chief, Support Staff

ATTENTION : Chief, Logistics Branch

THROUGH : Chief, Development Branch/P&DS

SUBJECT : Completion of Chip Cutter/Viewer

1. The work to be completed is that of the chip cutter/viewer manufactured by [ ] under Work Order No. 11 of Contract

[ ] This memorandum is in reference to [ ] letter of 26 May 1964 in which they estimate that they will need an additional [ ] to complete the original [ ] work order.

2. It is not the purpose of this memorandum to approve or in any way accept the work that has been done to this point; but since this piece of equipment is badly needed by this organization, it is recommended that the additional [ ] be funded to this project so that [ ] can complete the project. An objective evaluation of the quality of the work will be prepared under another memorandum; however since it is of utmost importance that this work be completed it is most highly recommended that the additional funds be made available.

[ ]  
Development Branch, P&DS

Declass Review by  
NIMA/DOD

**CONFIDENTIAL**

