

SECRET

25X1A

12 December 1963

MEMORANDUM FOR: Procurement Division, Office of Logistics

ATTENTION :

THROUGH : Chief, Development Branch, P&DS

SUBJECT : Work Order Mr. 11, Contract

25X1A

1. The undersigned has been assigned as Technical Monitor for this Work Order in place of [] the previous monitor.

2. Because of unexpectedly heavy workloads imposed on both the Contractor and [] very little had been done on this Work Order by the middle of November. The Contractor now states that he can fabricate the Chip Cutter-Viewer for delivery on 20 January 1964.

3. It is requested that your records on this Work Order be amended to reflect the delivery date of 20 January 1964.

Signed

[]
Development Branch, P&DS

25X1A

Distribution:

- Orig & 1 - Addressee
- 1 - AS/Logistics
- 2 - P&DS/DB

Declass Review by
NIMA/DOD

