

SECRET

(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010004-4

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

30 Mar 64

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

30 June 64

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Miscellaneous Services &amp; Repairs

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

N/A

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☒ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25 March 1964

S

DIVISION

P&amp;DS

INSPECTOR'S EXTENSION

25X1A

SIGNATURE OF APPROVER

Declass Review by NIMA/DOD

3308

FORM 3-64

1997

USE EDITION

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010004-4

(When Filled In)

Excluded from automatic downgrading and declassification

(12-36)

25X1A

[REDACTED]. Light Table (Type GFL-940-MC) and a [REDACTED]  
Elevating Table (Type TE-2140) were delivered to the Contractor, on  
23 March 1964, for modification under Work Order No. 15 of this contract.  
The latest Work Order used was No. 18, started on 25 March 1964.

25X1A

ILLEGIB

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010049-4  
(When Filled In)

**SUMMARY INSPECTION REPORT**  
**Classified Contract Security**

TO: CHIEF, PROCUREMENT DIVISION, OL  
CHIEF, SURVEY BRANCH, PSD/OS  
Chief, Security Branch, AS/MPIC

DATE INSPECTED

1 May 1964

TITLE OF INSPECTOR

Security Officer, OL/SS

REASON FOR INSPECTION

Annual security reinspection

25X1A

OFFICIAL RESPONSIBLE FOR SECURITY AT FACILITY

CONTRACT ADMINISTRATION

**SECURITY RATINGS**

AS A RESULT OF THE ABOVE INSPECTION, SUBJECT FIRM IS SECURITY APPROVED TO RECEIVE CLASSIFIED MATERIALS IN THE FOLLOWING CATEGORIES:

1. SECRET AGENCY STERILE CONTRACTUAL AND SECURITY DOCUMENTS ☒ YES ☐ NO
2. SECRET NON-STERILE TECHNICAL AND/OR INTELLIGENCE DOCUMENTS ☐ YES ☒ NO
3. TO WORK ON SECRET ITEMS OR PROJECTS CAPABLE OF BEING STORED IN APPROVED SAFE FILES DURING NON-WORKING HOURS ☐ YES ☒ NO
4. TO WORK ON SECRET ITEMS OR PROJECTS REQUIRING SECURE VAULT AREA ☐ YES ☒ NO
5. OTHER (Specify)

**SECURITY EVALUATION (Details in SS/OL files)**

S	U	NA	FACTORS	S	U	NA	FACTORS
<input checked="" type="checkbox"/>			OVERALL PLANT SECURITY		<input checked="" type="checkbox"/>		DOCUMENT CONTROL PROCEDURES
<input checked="" type="checkbox"/>			PROTECTIVE LIGHTING			<input checked="" type="checkbox"/>	EMPLOYEE IDENTIFICATION SYSTEM
		<input checked="" type="checkbox"/>	PROTECTIVE FENCING			<input checked="" type="checkbox"/>	VISITOR CONTROL PROCEDURES
		<input checked="" type="checkbox"/>	GUARD SYSTEMS	<input checked="" type="checkbox"/>			ADEQUATE NO. OF CLEARED PERSONNEL
<input checked="" type="checkbox"/>			ELECTRONIC WARNING SERVICES	<input checked="" type="checkbox"/>			FIRE PREVENTION MEASURES
<input checked="" type="checkbox"/>			TYPES OF SAFES OR VAULTS (with alarms)	<input checked="" type="checkbox"/>			SECURITY EDUCATIONAL PROGRAM
<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>	RESTRICTED OR VAULT AREAS	<input checked="" type="checkbox"/>			MANAGEMENT ATTITUDE TOWARD SECURITY
<input checked="" type="checkbox"/>			CONTROL OF KEYS AND COMBINATIONS	<input checked="" type="checkbox"/>			OTHER (Specify) Accounting

**MAJOR SECURITY DEFECTS**

1. Since June 1963, Contractor has failed to maintain mail and document log.
2. Combination lock on safe is not manipulation resistant.

**APPROVED MAIL CHANNEL FOR CLASSIFIED CONTRACTUAL AND/OR SECURITY CORRESPONDENCE**

OUTER ENVELOPE

INNER ENVELOPE

25X1A

TO BE OPENED ONLY BY:

XERO COPY

FORM 8-62 1285 USE PREVIOUS EDITIONS XERO COPY

SECRET

XERO COPY

GROUP 1 EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION

12 XERO COPY

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010049-4

SECRET

25X1A

(When Filled In)

## SUMMARY INSPECTION REPORT - Continuation Sheet

RE.

## SECURITY RECOMMENDATIONS (Number each item)

1. That Contractor maintain a separate mail and document log for Sponsor's material in accordance with the requirements of par. 6, "Security Requirements for Contractors"
2. That Contractor destroy by burning, in accordance with the requirements of "Security Requirements for Contractors," the following classified contractual material, and all allied classified material:

25X1A

General:

Because of the forthcoming construction of Route 66 through Arlington, the property occupied by subject contractor has been pre-empted by the state. Construction is planned to begin on a new facility for contractor sometime during May, with occupancy expected in October or November. This new facility will be located off Route 7, west of Tysons Corners.

CONTRACTOR'S REPRESENTATIVE ORALLY ADVISED OF RECOMMENDATIONS NUMBERED:

1 and 2

CONTRACTOR'S REPRESENTATIVE ORALLY AGREED THAT CONTRACTOR WOULD ASSUME COSTS OF RECOMMENDATIONS NUMBERED:

1 and 2

## ACTION TAKEN OR REQUIRED

1. Request that Contracting Officer note those documents authorized for destruction, and adjust records accordingly.
2. Form 1857 left with firm directing compliance with recommendations #1 and #2 above. No further action by Contracting Officer required.

25X1A

DATE

8 January 1963

DATE

4 May 1964

FORM

COPY

SE

COPY

(20)

SECRET  
(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A0010049-4		TASK NO.			
CONTRACT INSPECTION REPORT		25X1A			
TO: ENGINEERING SECTION/CB/PD/OL		DATE 4 March 1964			
		INSPECTION REPORT NO. (If final, so state) 6			
		ESTIMATED COMPLETION DATE 30 June 1964			
NAME OF CONTRACTOR 25X1A					
TYPE OF COMMODITY OR SERVICE Miscellaneous Services and Repairs					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) (see reverse)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> SUPERIOR 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 26 February 1964		25X1A			
SI		DIVISION P&DS			
INSPECTOR'S EXTENSION 3308		SIGNATURE OF APPROVER			

All parts fabricated under Work Order Number 1 through 14 have been received and accepted. All Government furnished equipment supplied under these Work Orders have been returned to us. Work Order No. 14 was started 25 February 1964.

SECRET  
(When Filled In)

Approved For Release 1/07/16 : CIA-RDP78B00747A00100010049-4		TASK NO.			
CONTRACT INSPECTION REPORT		25X1A			
TO: ENGINEERING SECTION/CB/PD/OL		DATE 29 January 1964			
		INSPECTION REPORT NO. (If final, so state) 5			
		ESTIMATED COMPLETION DATE 30 June 1964			
NAME OF CONTRACTOR 25X1A					
TYPE OF COMMODITY OR SERVICE Miscellaneous Services and Repairs					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) (See Item 1 on reverse)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) (See Item 2 on reverse)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> SUPERIOR 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 28 January 1964					
INSPECTOR'S EXTENSION 3300			DIVISION P&DS		
SIGNATURE OF APPROVER					

- Item 1: All parts fabricated under Work Orders No. 1 through No. 11 have been received and accepted. Work Orders No. 12 and No. 13 are in progress.
- Item 2: A Government furnished microscope eyepiece was delivered to the Contractor as a sample of the machine threads required for Work Order No. 13.



SECRET

25X1A

(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010049-4

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010049-4			TASK NO.		
CONTRACT INSPECTION REPORT			[REDACTED]		
TO:			DATE		
ENGINEERING SECTION/CB/PD/OL			16 December 1963		
			INSPECTION REPORT NO. (If final, so state)		
			4		
			ESTIMATED COMPLETION DATE		
			30 June 1964		
NAME OF CONTRACTOR					
25X1A					
[REDACTED]					
TYPE OF COMMODITY OR SERVICE					
Miscellaneous Services and Repairs					
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS		
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (see reverse)		
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME			ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY		
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> SUPERIOR 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
12 December 1963					
SIGNATURE OF INSPECTOR			DIVISION		
[REDACTED]			P&DS		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER		
3308					

FORM

11-62

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010049-4

Excluded from automatic  
downgrading and  
declassification

(12-36)

According to an informal record maintained by the Contract Monitor, this contract had a balance of about \$30.00 after Work Order Number 11 was submitted. A memorandum was sent to Logistics Branch, Administrative Staff, on 21 November 1963 requesting that the funds allocated to this contract be increased from [REDACTED]

25X1A

SECRET

(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A00100010049-4  
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

25X1A

DATE

26 November 1964

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

30 June 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Miscellaneous Services and Repairs

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☒ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

21 November 1963

SIGNATURE OF INSPECTOR

25X1A

DIVISION

P&amp;DS

INSPECTOR'S EXTENSION

3308

SIGNATURE OF APPROVER

FORM 10-63

Approved For Release 2001/07/16 : CIA-RDP78B04747A00100010049-4

(When Filled In)

Excluded from automatic  
downgrading and  
declassification

(12-36)

A memorandum requesting an increase in allocated funds, from  
[REDACTED] has been submitted by P&DS.

25X1A

SECRET  
(When Filled In)

25X1A

Approved For Release 2001/07/16 : CIA-RDP78B04747A00100010049-4  
CONTRACT INSPECTION REPORT

CONTRACT NO. [REDACTED] TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

25X1A

DATE

1 November 1963

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

30 June 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Miscellaneous Services and Repairs

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐

OUTSTANDING

3. ☐

EXCELLENT

5. ☐

ACCEPTABLE

7. ☐

UNSATISFACTORY

2. ☐

SUPERIOR

4. ☒

HIGHLY SATISFACTORY

6. ☐

BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

30 October 1963

SIGN

DIVISION

P&DS

25X1A

INSPECTOR'S EXTENSION

25X1A

3308

FORM 11-62

Approved For Release 2001/07/16 : CIA-RDP78B04747A00100010049-4

(12-36)

Excluded from automatic  
downgrading and  
declassification

Items requested under Work Orders Number 1 through 7 have been received and accepted.

A Government-owned Teleprompter RA-60 slide drum was delivered to the Contractor on 23 October 1963 as part of Work Order Nr. 9.

SECRET  
(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010049-4

CONTRACT INSPECTION REPORT

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 October 1963

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

30 June 1964

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Miscellaneous Services and Repairs

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES

☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

27 September 1963

SIGNATURE

DIVISION

F&DS 25X1A

INSPECTOR'S EXTENSION

25X1A

SIGNATURE OF APPROVER