

CONFIDENTIAL

99730-4

NPIC/P&DS/D/6-1422
15 June 1966

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION: Chief, Logistics Branch, SS

25X1A SUBJECT: Receipt of Equipment on Contract [REDACTED]

25X1A

1. The subject contract with [REDACTED] is for the design, fabrication, and delivery of three Advanced Light Tables.

2. On 1 June 1966, two Advanced Light Tables (The Tilt Top Model and the Advanced Light Table with Translating Microscope Carriage) were inspected at the contractor's facilities, and a preliminary acceptance was made.

3. The instruments were delivered to NPIC on 8 June 1966, and a thorough test and evaluation was begun. During these tests certain deficiencies were found which require re-work of the equipment.

4. This memorandum is to serve as notification of the initial receipt of the equipment; however, final acceptance must be delayed until the deficiencies have been corrected.

5. Notification of final acceptance will be made in the Contract Inspection Report.

25X1A

[REDACTED]
Assistant for Plans and Development, NPIC

Distribution:

Orig & 1 - Addressee

3 - DE/P&DS (99730-4)

25X1A

NPIC/P&DS, [REDACTED] 3021 (15 June 1966)

DECLASS REVIEW BY NIMA / DoD

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification