

SECRET

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500020052-7  
 CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

5 August 1963

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

Phase I Complete

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Study, Feasibility (Phase I) and Breadboard (Phase II) Virtual Image Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐ YES☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

Awaiting report on Phase I before cont inuing with Phase II.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☒ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 June 1963 - Visit

(See Report #2)

SIGNATURE OF INSPECTOR

DIVISION

INS

25X1A

SIGNATURE

PDS

25X1A

DECLASS REVIEW by NMA/DOO 2002/06/17 : SECRET

SECRET

Excluded from automatic  
downgrading and  
declassification

(12-36)

SECRET

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500020052-7

CONTRACT INSPECTION REPORT		CONTRACT NO. 25X1A		TASK NO.	
TO:		DATE			
ENGINEERING SECTION/CB/PD/OL		1 July 1963			
		INSPECTION REPORT NO. (If final, so state)			
		2			
		ESTIMATED COMPLETION DATE			
		Phase I completed (Report due)			
NAME OF CONTRACTOR					
25X1A					
TYPE OF COMMODITY OR SERVICE					
Feasibility Study and Experiment					
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS		
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME			ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY		
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
Interim monthly.					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		3. <input checked="" type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> ACCEPTABLE	
2. <input type="checkbox"/> SUPERIOR		4. <input type="checkbox"/> HIGHLY SATISFACTORY		6. <input type="checkbox"/> BARELY ADEQUATE	
				7. <input type="checkbox"/> UNSATISFACTORY	
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
17 June 1963 (over)					
SIGNATURE OF INSPECTOR			DIVISION		
			PDS 25X1A		
IN			SIGNATURE		

25X1A

25X1A

[ ] subcontractor to [ ] was visited on 17 June to review progress and observe basic feasibility demonstration as per Phase I of the contract. It was determined that Phase I, Investigative Phase did prove feasibility and that Phase II, Breadboard Phase should proceed.

25X1A

25X1A

[ ] will deliver the Phase I report and statement of work for Phase II, for approval, before proceeding.

SECRET

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500020052-7

(When Filled In)

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

6 May 1963

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

## Study Ultrahigh Diffraction Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☒ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

3 April 1963

SIGNATURE OF INSPECTOR

DIVISION

PDS

INS

SIGNA

25X1A

FORM 11-62

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500020052-7

SECRET

Excluded from automatic  
downgrading and  
declassification

(12-36)