

STATINTL

STATINTL

Ref: 405B-OD-107

27 August 1964

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

Subject: Customer Requested Changes to the 405B Configuration

STATINTL Reference: [] letter dated 23 July 1964
"Proposed Changes to the 405B Configuration"

STATINTL Enclosures: 3 [] Proposal Estimate Sheets (2)

Gentlemen,

STATINTL STATINTL

STATINTL The referenced letter was forwarded to you containing proposed changes to the 405B configuration which resulted from technical discussions between [] and your personnel. Since that time, there have been additional discussions, which took place at [] on 17 August 1964, which resulted in additional requests for changes. The quotations for each are attached hereto. For the sake of clarity, these tasks will be specified as TASKS VI, VII and VIII. The quotations attached hereto will remain valid for 30 days from the date of this submittal.

STATINTL

ILLEGIB The effect of authorization of these tasks on the delivery schedule of the equipment is not readily ascertainable at this time, because of the Partial Stop Work Order, dated 12 August 1964, which has been received by []. The proposed tasks are as follows:

high TASK VI - *stage* It has been requested that general illumination lamps be added such that the format will be sufficiently illuminated from below to assist in alignment of film chips by the operator with the naked eye, rather than through the optical viewing system. There will be a lamp, added for each format, from which the light is relayed to fill the format with no tight restrictions on uniformity of lighting. Each lamp will be controlled by its individual switch on the control panel. Therefore, there will be two (2) switches added to the control panel.

vacuumable TASK VII - It has been requested that the vacuum holddown or the adjustable platen be actuable by means of a foot switch as well as the presently existing control panel switch. This will enable the operator to precisely position this platen and apply the vacuum holddown by actuating the foot switch instead of reaching to the control panel switch.

STATINTL

STATINTL

DECLASS REVIEW by NIMA/DOD

STATINTL

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500030055-3

STATINTL

Ref: 405B-OD-107

27 August 1964

ILLEGIB

STATINTL

Reestablished

TASK VIII - As requested, the []-WAVE Digitizers will be modified to relocate the two (2) fuses in each Digitizer so they may be viewed from the side of the machine without the removal of the Digitizer's amplifier package. These fuses will be such that visual examination by the operator will indicate whether or not they have been blown.

The price associated with these tasks is quoted on a firm fixed price basis in the terms and conditions set forth in the present contract and are as follows:

TASKNET PRICE

VI

VII

VIII

STATINTL

In relation to the Partial Stop Work Order on the 405B Program, it should be recognized that [] accepted this contract without progress payments and any significant delay in completion of the contract due to non-receipt of the optics, which is to be government furnished, will adversely affect the total cost incurred by [] in the conduct of this program. This situation is presently being analyzed, but such an analysis cannot be completed without re-establishment of a commitment by you, as to delivery dates of the optics, to [].

STATINTL

STATINTL

STATINTL

Should you have any questions in relation to the foregoing, please contact the undersigned.

Very truly yours,

STATINTL

Vice President - Marketing

RJL/de

Encl: Cost Sheets - 3 (2 sets)

Certified Mail #694392

Next 2 Page(s) In Document Exempt