

Post Office Box 8043
Southwest Station
Washington, D. C. 20024

31 October 1967

[illegible]

Reference is made to the subject contractual document,
entered into on 29 June 1965.

Your attention is directed to the fact that Amendment No. 5 to this Contract extended the performance period to 31 July 1967. Your latest progress report (No. 14) indicates that maintenance manuals are expected to be completed by 4 December 1967.

You are hereby requested to review the overall status of the subject Contract, determine a realistic completion date, and formally request a time extension to that date from this office. In addition, all justification for the time extension should be included in your request.

Very truly yours,

Contracting Officer

25X1A

By Duly Authorized Representative

Orig - Contractor
1 - File
② - NPIC
1 - Suspense

25X1A

PD/OL/CA&SB: [redacted] day:10-27-67

This material contains information which is exempt from automatic declassification under E.O. 13526, because its disclosure could result in the identification of confidential sources or methods of investigation, or revelation of which in any manner would be injurious to the national defense as determined by law.

DECLASS REVIEW by NIMA/DOD