

CONFIDENTIAL

998245

23 February 1968
Ref: LJC 1013-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

25X1A Attention:
Contracting Officer

25X1A Subject:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 17, Phase II, which covers the period 1 January 1968, through 4 February 1968.

Very truly yours,

Contracts

25X1A

cc DECLASS REVIEW by NIMA/DOD
encls. (2)

3cc: Progress Report No. 17, Phase II, to:

25X1A
Post Office Box 8031
Southwest Station
Washington, D.C. 20024

*This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

CONFIDENTIAL

EXCLUDED FROM AUTOMATIC
REGRADING: DOD DIR 5200.10
DOES NOT APPLY

25X1A



PROGRESS REPORT NO. 17
PHASE II

Report Period 1-1-68 - 2-4-68

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted by:



Program Manager

A. CURRENT STATUS

Unit No. 2 was installed on January 9, 1968, and an Acceptance Test Demonstration was completed on January 10, 1968.

A draft of the Engineering and Maintenance Manuals has been completed.

B. PROJECTED WORK FOR NEXT PERIOD

Finalize, reproduce, and deliver to the customer ten (10) copies of the Engineering and Maintenance Manuals.

Reproduce and deliver to the customer one set of reproducible drawings and specifications.