

CONFIDENTIAL

798245

24 August 1967

Ref: LJC 846-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

25X1A Attention:

[Redacted]
Contracting Officer

25X1A Subject:

[Redacted]

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 12, Phase II, which covers the period 3 July 1967, through 30 July 1967.

Very truly yours,

ORIGINAL SIGNED BY

[Redacted]

Contracts

25X1A

cc
encls. (2)

3cc: Progress Report No. 12, Phase II, to:

25X1A [Redacted]

Post Office Box 8031
Southwest Station
Washington, D.C. 20024

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

DECLASS REVIEW by NIMA/DOD

CONFIDENTIAL

EXCLUDED FROM AUTOMATIC
REGRADING: DOD DIR 5200.10
DOES NOT APPLY

25X1A

PROGRESS REPORT NO. 12
PHASE II

Report Period 7/3/67 - 7/30/67

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted by:

Program Manager

A. CURRENT STATUS

Optical modifications were completed on both Units No. 1 and No. 2. These modifications resulted in the improved light distribution required for reading Format 10.

Debugging of Format 10 has been completed for Unit No. 1 and started for Unit No. 2.

Acceptance Testing has been completed for Unit No. 1. Results of the test showed a high error rate, and efforts are being made to bring the error rate down to an acceptable level. The machine will then be retested.

B. PROJECTED WORK FOR NEXT PERIOD

Unit No. 1

- 1) Ship Unit No. 1
- 2) Completion of installation of Unit No. 1

Unit No. 2

- 1) Completion of debugging Format 10
- 2) Completion of Acceptance Testing
- 3) Ship Unit No. 2

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500040046-2

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500040046-2