21 June 1966 Ref: LJC 488-1674

Post Office Box 8043 Southwest Station Washington, D. C. 20024

25X1A

Attention:

Contracting Officer

25X1A

Reference:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 8, which covers the period 5/1/66 through 5/31/66.

Very truly yours,

Contracts

25X1A

LJC/avw Encs. (2)

3cc:

Progress Report No. 8 to:

25X1A

P. C. Box 8031 Southwest Station

Washington, D. C. 20024

DECLASS REVIEW by NIMA/DOD

EXCLUDED FROM AUTOMATIC REGRADING: D&D DIR 5200.10 DOES NOT APPLY

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Fars, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

Approved For Release 2002/06/17 : CIA-RDP78B64747A001500040061-5

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500040061-5

15 June 1966

PROGRESS REPORT NO. 8

Report Period 5/1/66 - 5/31/66

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted By:

Program Director

A. CURRENT STATUS

25X1A

During May, the subsystem evaluations were completed and testing with data blocks on film was initiated. The availability of film test material from the customer and within will allow preliminary evaluation of the system by reading 9 of the 11 data formats. The results of this evaluation and the system description will be incorporated in the final report and submitted to the customer by 30 June 1966.

B. PROJECTED WORK

- 1) Complete electronic, optic and mechanical subsystem tests to the extent that availability of equipment and test material with data blocks will allow.
- 2) Complete and submit final report.

	 •	
25X1A		
•		
•		
-		
•		