

25X1

CONTRACT INSPECTION REPORT 25X1		CONTRACT NO. <div style="border: 1px solid black; width: 50px; height: 20px; margin: 0 auto;"></div>		TASK NO.	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 8 March 1966			
		INSPECTION REPORT NO. (If final, so state) 1			
		ESTIMATED COMPLETION DATE 30 April 1966			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 300px; height: 20px; margin: 0 auto;"></div>					
TYPE OF COMMODITY OR SERVICE 70mm Data Block Reader					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 55%					
PER CENT OF FUNDS EXPENDED - 65%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		3. <input type="checkbox"/> ABOVE AVERAGE		5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY	
2. <input type="checkbox"/> EXCELLENT		4. <input checked="" type="checkbox"/> AVERAGE		6. <input type="checkbox"/> BARELY ADEQUATE	
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 24 February 1966					
SIGNATURE OF INSPECTOR 25X1 <div style="border: 1px solid black; width: 150px; height: 20px; display: inline-block;"></div>			DIVISION P&S 25X1		
INSPECTOR'S EXTENSION <div style="border: 1px solid black; width: 150px; height: 20px; display: inline-block;"></div>			SIGNATURE OF APPROVER <div style="border: 1px solid black; width: 150px; height: 20px; display: inline-block;"></div>		

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/04/24 : CIA-RDP78B04747A001600030013-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 [] is progressing satisfactorily. The last inspection visit on 24 February 1966 revealed that a probable change in scope would be forthcoming due to a number of changes not contractually covered. It is estimated this engineering change will be about 20K.

The first progress report dated 15 February 1966 was delivered during the reporting period. An IBM 519 Card Punch has been shipped to the contractor for use as the output device for the Data Block Reader.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/04/24 : CIA-RDP78B04747A001600030013-8