

SECRET

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: October 1962

CONTRACT # 25X1A

Declass Review by NIMA / DoD

REPORT #
(If final, so state)

25X1A

Contractor

Address

Commodity/Service Intelligence Classification Agency stories

No. Of Prototypes Contract Completion Date

The Contract is on schedule: x Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes x No

All phases of the technical progress are satisfactory: x Yes No

The overall performance of this Contractor is: x Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement
 Unsatisfactory

Comments: NPIC-1, APIC-2, SAC-2, Navy PIC-1, ACIC-2, SEPI-1, PED-1, Army delayed until move into

25X1A

Recommended Action:

Date of last visit to Contractor's Plant: 25X1A

Inspected 25X1A

Division & Extension

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification