

# Declass Review by NIMA / DoD

Approved For Release 2001/08/13 : CIA-RDP78B04747A001700070018-8

TO: Inspection Branch/PD/OL

DATE 26 April 1962 STATINTL

REPORT PERIOD: May 1962

CONTRACT # [REDACTED]

REPORT # [REDACTED]  
(If final, so state)

STATINTL

Contractor [REDACTED]

Address [REDACTED] 25X1A

Commodity/Service Enlarger Classification Secret [REDACTED]

No. Of Prototypes 0 Contract Completion Date first item April 62

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: One item scheduled in April 1962 for EPIC. No word has been received from the contractor regarding any change in delivery date.

Recommended Action: \_\_\_\_\_

Date of last visit to Contractor's Plant: March 1962

STATINTL Inspected by: [REDACTED]

Division & Extension TRANS, 3591

Approved For Release 2001/08/13 : CIA-RDP78B04747A001700070018-8

STATINTL

TO: Inspection Branch/PD/OL

DATE 26 April 1962

REPORT PERIOD: May 1962

CONTRACT # [REDACTED]

REPORT # Final  
(If final, so state)

STATINTL

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Modify 20X Balancer Classification Secret [REDACTED]

25X1A

No. Of Prototypes 1 Contract Completion Date 1 April 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: Completed and accepted

Recommended Action: \_\_\_\_\_

STATINTL

Date of last visit to Contractor's Plant: March 1962

Inspected by: [REDACTED]

Division & Extension TRAC/3.91