



DECLASS REVIEW by NIMA/DOD

Approved For Release 2001/08/13 : CIA-RDP78B04747A001800060002-5

STATINTL

STATINTL

100 0062

[REDACTED]

STATINTL

Attention:

[REDACTED]

STATINTL

Subject :

[REDACTED]

TASK Order No. 1

Gentlemen:

Further reference is made to your letter of 30 November 1961 wherein you requested a time extension from 17 July 1961 to 29 December 1961.

You have stated that this additional time was required in order to evaluate the equipment at your facility and correct any minor malfunctions.

The Contracting Officer hereby approves the extension of the completion date of subject Task Order to and including 29 December 1961. This approval is granted however, with the understanding that there will be no increase in the costs of Task Order No. 1 and that these costs (including fixed fee) will not exceed the amount of [REDACTED] stipulated in Supplement No. 2 to this Task Order.

STATINTL

Very truly yours,

Distribution:

Orig - Addressee

1 - [REDACTED] TO#1 (Official)

1 - ICAD

✓ 1 - NPIC

1 - R & D

STATINTL

STATINTL
STATINTL

[REDACTED]
Contracting Officer

STATINTL

OL/PD/CAS: [REDACTED] (15 Fe

[REDACTED]

Duly Authorized Representative