

STATINTL

Approved For Release 2001/08/13 : CIA-RDP78B04747A001800060020-5

9 August 1961

MEMORANDUM FOR THE RECORD

SUBJECT: Delay in Larr-Pigmi Delivery

STATINTL

STATINTL

STATINTL

[redacted] received a phone call from [redacted] of [redacted] on 8 August 1961. [redacted] stated that the Larr-Pigmi delivery date was delayed for three weeks, i.e. until 29 August 1961. The reason for the delay is that in the Pigmi there is an interference noise that cannot be eliminated from four switches in the read-out drawer. [redacted] advised [redacted] to send a letter to the contracting officer explaining the entire situation.

STATINTL

STATINTL

STATINTL

STATINTL

DECLASS REVIEW by NIMA/DOD

Approved For Release 2001/08/13 : CIA-RDP78B04747A001800060020-5