

TO: Inspection Branch/PD/OL

DATE 20 April 1962

STATINTL

REPORT PERIOD: May 1962

CONTRACT # [REDACTED]

REPORT # _____
(If final, so state)

Contractor [REDACTED]

STATINTL

Address [REDACTED]

Commodity/Service Tent Farm Classification Secret [REDACTED]

No. Of Prototypes 1 Contract Completion Date 105 days

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: Contract has been received by [REDACTED] and engineering is 95% completed; hardware, 10% percent completed.

STATINTL

DECLASS REVIEW by NIMA/DOD

STATINTL

Recommended Action: _____

Date of last visit to Contractor's Plant: 10 April 1962

STATINTL

Inspected by: [REDACTED]

Division & Ext: [REDACTED]

30 April 1962

STATINTL

6. On 17 April, the undersigned discussed the current contract with [REDACTED] on the Chemical Mixing and Storage System. Some problems arose in developing regarding the specifications for the solenoid valves, thermometers and waterproofing. These problems were discussed via telephone with this office and are now resolved. Also on 17 April the Modification Kit for the EEA-1 Film Processor was dis-

STATINTL

cussed with Messrs. [REDACTED]. Also, on 17 April, the undersigned was invited to a meeting with [REDACTED] to discuss the new corporate organization. Several of the smaller parts of the [REDACTED] have been eliminated and the Board of Directors has been reduced to five members. These corporate changes in no manner affect the technical competence of the [REDACTED] with whom we are primarily associated. Some of the economies achieved by the corporate change will be reflected in any future dealings with [REDACTED]

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL