

SECRET  
(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A001800100003-9  
CONTRACT INSPECTION REPORT

CONTRACT NO. 0100003-9  
SECRET

TASK NO. 25X1A

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
10 January 1963

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE  
11 January 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Trade in prototype Image Quality Meter for production model.

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES ☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES ☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

DECLASS REVIEW by NIMA/DOD

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☐ EXCELLENT 5. ☒ ACCEPTABLE 7. ☐ UNSATISFACTORY  
2. ☐ SUPERIOR 4. ☐ HIGHLY SATISFACTORY 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR 3 DEC 1962

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/07/16 : CIA-RDP78B04747A001800100003-9

REMARKS:

Prototype shipped to Contractor. Due to arrive 11 January 1963. To be installed at the Bureau of Standards on or about 30 January 1963.