

SECRET

TO: Inspection Branch/PD/OL

DATE 7 January 1963REPORT PERIOD: December 1962CONTRACT # [REDACTED] 25X1AREPORT # _____
(If final, so state)Contractor [REDACTED]Address [REDACTED]Commodity/Service Image Quality Meter Classification [REDACTED] **Secret** 25X1ANo. Of Prototypes 1 Contract Completion Date 15 January 1963The Contract is on schedule: X Yes _____ NoThe Contractor will remain within his allocated funds: X Yes _____ NoAn extension of time will be necessary: _____ Yes X NoAll phases of the technical progress are satisfactory: X Yes _____ NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement
☐ UnsatisfactoryComments: Production model was shipped [REDACTED] 27 December 1962 on 25X1A
[REDACTED] 1014716E by [REDACTED] item will be trans-shipped to
National Bureau of Standards for installation and test. Item
should not be uncrated except at Bureau of Standards under super-
vision of [REDACTED] 25X1A

DECLASS REVIEW by NIMA/DOD

25X1A

Recommended Action: _____

Date of last visit to Contractor's Plant: December 1962Inspected by: [REDACTED] 25X1ADivision & Extension F&DS / 3308**SECRET**