

TO: Inspection Branch/PD/OL

DATE 27 April 1959 STATINTL

REPORT PERIOD: May 1962

CONTRACT # [REDACTED]

REPORT # _____
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Image Quality Classification Unclassified
Water

No. Of Prototypes , Contract Completion Date ~~January~~ 1962

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: 4 Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

STATINTL

Comments: ~~The prototype instrument is now in the warehouse at [REDACTED] and~~
~~arrangements have been completed to transfer this instrument to NBS for test~~
~~and evaluation. Program to be conducted by [REDACTED] Instrument will be~~
~~shipped to NBS on 3 May. Arrangements must be made to provide the services~~
~~of [REDACTED] N-F, at NBS during the initial testing program.~~

Recommended Action:

Date of last visit to Contractor's Plant: April 1962

STATINTL

Inspected by: [REDACTED]

Division & Extension 73-19/3591