

Approved For Release 2001/07/16 : CIA-RDP78B04747A001800100030-9  
DECLASS REVIEW by NIMA/DOD

TPDS  
200

[REDACTED] NPIC 3351 [REDACTED] Ch/AS/NPIC STATINTL  
STATINTL

Contract Amendment [REDACTED]  
ATTN: H&DCB/PD/OL [REDACTED]  
See V-60-21034 & V-61-18993

14 Aug

14 Aug 61 5500-9604-62

2255-1010-7000-730

2255-1010-7000-730

STATINTL

1 N Amend contract [REDACTED] STATINTL  
X #2, to extend delivery date to 0  
20 August 1961, in accordance with  
letter from [REDACTED] STATINTL  
[REDACTED] dated 4 Aug 61.  
RE: A-51-61-1581

2 N Amend contract [REDACTED] STATINTL  
X #2, to increase scope of work in 0  
accordance with letter from [REDACTED] STATINTL  
[REDACTED] dated 4 Aug  
61. RE: 604

STATINTL  
NOTE: Vendor will require the  
Image Quality Meter as GFE, for the  
period of time required to accomplish  
the increased scope of work.