


STATINTL



1014716E

STATINTL

aluf



27 DEC

Q Zinter en route

do not incrate

DECLASS REVIEW by NIMA/DOD

EX 3-3838

STATINTL



STATINTL

9 January 1962

STATINTL

Post Office Box 1407
Main Post Office
Washington 13, D.C.

STATINTL

Dear

STATINTL

Enclosed please find three copies of the 18th Monthly
Progress Report on Contract Number [REDACTED]
for the development of the Image Quality Meter.

STATINTL

Very truly yours,

Director of Contracts

RJS:bk

STATINTL

Image Quality Meter

Physical Size - 5' x 3' x 4'
Weight - 400 pounds (estimated)
Power - 220 volts, 3 wire, 7 amps.

18th MONTHLY PROGRESS REPORT
IMAGE QUALITY METER


November 17, 1961 through January 9, 1962

STATINTL

The Image Quality Meter was loaded on a moving van for shipment to the Customer today. The final test evaluation and calibrations are complete.

The final engineering report and the handbook are in final stages of preparation and will be published soon and mailed forthwith.

This is the final Monthly Progress Report under this task of the contract.

STATINTL

