

Sat April 27, 1963

STATINTL

Image Enhancer

GRanite 9-4101

As of Thurs April 25:


STATINTL The instrument is ready for shipment
and [REDACTED] is awaiting disposition instructions.
STATINTL The final report is being written and is expect-
ed to be complete by the end of May. According
to [REDACTED] this will complete all items on the
contract.

STATINTL [REDACTED] has received the additional [REDACTED] funding
placed in the contract. STATINTL

STATINTL [REDACTED] will undoubtedly want to discuss
STATINTL shipping plans with [REDACTED] on his visit in the
week of 6-10 May.

STATINTL

STATINTL



3 file.

DECLASS REVIEW by NIMA/DOD