

STATINTL

Approved For Release 2001/08/13 : CIA-RDP78B04747A001800150005-2

**DECLASS REVIEW by NIMA/DOD**

STATINTL

PAGE TWO  
MAY 17, 1960

STATINTL

IF [REDACTED] WOULD BE AUTHORIZED TO PROVIDE US THE TAPE  
READ-OUT FORMAT WHICH WE REQUIRE. IT MAY BE POSSIBLE TO EFFECT DELIVERY OF  
UNIT #2 DURING THE MONTH OF JULY.

FOR YOUR INFORMATION AND APPROPRIATE ACTION THE EXISTING FUNDS AUTHORIZED  
UNDER THIS CONTRACT WILL BE EXHAUSTED BY THE END OF MAY 1960.

WE HAVE REAPPRAISED THIS PROGRAM AND ARE ABLE TO REAFFIRM OUR ESTIMATE THAT,  
PROVIDED THERE IS NO FURTHER DISCONTINUITY IN THIS PROGRAM, THE REQUESTED  
ADDITIONAL FUNDS IN THE AMOUNT OF [REDACTED] WILL BE SUFFICIENT TO COMPLETE STATINTL  
PERFORMANCE OF THE CONTRACT.

WE TRUST THAT THIS 15TH MONTHLY PROGRESS REPORT IS SATISFACTORY.

IF YOU DESIRE ADDITIONAL INFORMATION PLEASE DO NOT HESITATE TO CONTACT US.

STATINTL

SINCERELY YOURS,

JCP/cr

[REDACTED]  
VICE-PRESIDENT, ENGINEERING

Approved For Release 2001/08/13 : CIA-RDP78B04747A001800150005-2