

**SECRET**

Approved For Release 2001/11/07 : CIA-RDP78B04747A001900020016-3

NPIC/P&DS/D/6-754  
3 February 1966

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT: Research and Development Project Approval Request for  
Cost Revision on Project 991316

25X1A  
25X1A

1. The [REDACTED] has requested an additional [REDACTED] for the Information Flow Analysis. This is due to an adjustment in labor rates which became effective at the [REDACTED] on 1 January 1966 and therefore was not included in their original estimate submitted on 3 September 1965.

25X1A

2. It is requested that the cost revision for the Information Flow Analysis be approved. The increase is to be charged against FY-66 funds bringing the total funding up to the [REDACTED] level.

25X1A

[REDACTED]  
Colonel, USAF  
Assistant for Plans and Development, NPIC

25X1A

25X1A

APPROVED: [REDACTED]  
ARTHUR C. LUNDAHL  
Director, NPIC

19 FEB 1966

Date

Attachment: R&D Catalog Form

Distribution:

- Orig and 2 - NPIC/SS/LB
- 1 - NPIC/CIA/IAD
- 1 - NPIC/PAG
- 1 - NPIC/IPD
- 1 - Executive Sec. of TDB
- 2 - NPIC/P&DS

**DECLASS REVIEW by NIMA/DOD**

Approved For Release 2001/11/07 : CIA-RDP78B04747A001900020016-3

**SECRET**

