

SECRET675237
File 08017October 12, 1967
WOH:ga:373Post Office Box 8043
Southwest Station
Washington, D. C. 2002425X1A Attention: [redacted]
Contracting Officer

25X1A Refer to: [redacted]

25X1A Reference: Task Order No. 17/[redacted]

Subject: Correspondence WOH:347 and WOH:ga:347

Gentlemen:

25X1A Confirming our telephone conversation of September 29, 1967 concerning subject
correspondence, [redacted] has, upon the verbal approval given by [redacted] continued 25X1A
to perform effort on referenced task order with the resultant incurring of
additional costs. This continuation of performance was based upon the acceptance
25X1A (verbal - [redacted] of our "Proposal for Additional Engineering Effort" (WOH:347 25X1A
dated 22 September 1967) in the amount of [redacted] with a completion date of 25X1A
November 15, 1967 and our "Breakdown of Request for Additional Funds" (WOH:ga
347 dated 25 September 1967 which outlined our request for an additional [redacted]
for the performance period ending October 12, 1967.

To date we have not received written contractual coverage for these agreements
and trust they will be forthcoming in the very near future; however, effort is
continuing in accordance with our verbal understanding.

Very truly yours,

[redacted]

WOH:ga

DECLASS REVIEW by NIMA/DOD

SECRET