

~~SECRET~~

67S606

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030029-8

CAS

[Redacted]

25X1A

25X1A

August 28, 1967  
WOH:ga:335

[Redacted]  
Contracting Officer  
Post Office Box 8043  
Southwest Station  
Washington, D. C. 20024

25X1A

Attention: [Redacted]

Subject: Request for Additional Funding

25X1A

Reference: Task Order No. 17/[Redacted]

Gentlemen:

25X1A

By transmittal of [Redacted] letter WOH:blm:203, dated May 12, 1967, your organization was advised that revised billing and booking rates for 1967, established with the Resident DCAA representative, were being applied to performance under referenced task order/contract. It was further pointed out that these rates were in excess of those negotiated for our performance under Task Order No. 17 and that these increased costs, coupled with a revised estimate of travel required, indicated a potential overexpenditure to the program of approximately [Redacted] *OH-137% from 126%*

25X1A

25X1A

25X1A

By transmittal of [Redacted] letter WOH:blm:230, dated June 2, 1967, your organization was advised in accordance with Article 5 - Limitation of Cost that [Redacted] expected to reach or exceed seventy-five (75%) per cent of the estimated costs set forth in the schedule within the next sixty (60) days. *5th month by Aug apt. Apr 67*

25X1A

25X1A

It now appears that the estimate of funds indicated in paragraph one seem to be a reasonable approximation of additional funds required, based on present approved burden rates, to complete the effort for this task. [Redacted] therefore requests that the authorized estimated costs for this task be increased in the amount of [Redacted] to a new total of [Redacted]

25X1A

25X1A

We trust that this matter will be given your prompt attention and that a supplemental agreement to task order 17 will be issued in the near future.

25X1A

DECLASS REVIEW by NIMA/DOD

Very truly yours,

[Redacted]

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030029-8

~~SECRET~~