Approved For Release 2002/09/04: CIA-RDP78B04747A001900030053-1

	May 12, 1967 WOH: blm: 203 DECLASS REVIEW by NIMA/DOD	
Contracting Officer Post Office Box 8043 Southwest Station Washington, D. C. 20024		
Attention:	- Task Order No. 17(8621)67 R	
Subject: Revised Costs -	A A	
Gentlemen:		
Please be advised that work performed in 1967 have Contract Auditor as follows	e been established with the	
Direct Labor Rate Category I Category II Category IV		
Relocation rates have been	bove Direct Labor Rates, Overhead, G & A, and n provisionally established as follows: Investigative Overhead nd Testing Overhead inistrative	
As you are aware the rates:	subject task order was negotiated on the follow	wing
Direct Labor Ra	ites - 1967	
Category I Category II Category IV		
- toring Inv	vestigative Overhead	

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030053-1

25X1A May 12, 1967 WOH: blm: 203 In addition to the application of the revised labor and burden rates to the _____ effort being furnished, ____ Program Manager of this 25X1A 25X1A Task, has indicated that his revised estimate of the travel costs necessary 25X1A to complete will result in a requirement of an additional estimated The impact of the application of revised rates and increased travel indicates a potential overexpenditure of approximately 25X1A to the present estimated costs for the program. While every effort will be made to hold expenditures down we feel it is pertinent to advise you of this possibility at this time. This notification is furnished to you in accordance with the requirements of Article & - Limitation of Cost: (ASPR 7-402.2 Feb. 59) paragraph (a) of the referenced contract. Should you have any questions or require additional information on the above please advise. 25X1A Very truly yours, WOH: blm 3/31 - no action on our put weensong at the 25X1A time per will send a vailing form letter, achianto contentry office,