

SECRET

February 1, 1968

WOH:gm:479

Post Office Box 8031
Southwest Station
Washington, D. C. 20024

25X1A Attention:

Subject: Transmittal of Monthly Progress Report (No. 14)

25X1A Reference: Task Order No. 17

Gentlemen:

Enclosed find six (6) copies of "Fourteenth Monthly Progress Report Covering Period 1 January 1968 through 31 January 1968" for work performed by HSSC on Task Order No. 17 under referenced contract per Specification No. DB-1001.

Very truly yours,



25X1A

WOH:gm
Enclosures

DECLASS REVIEW by NIMA/DOD

SECRET

SECRET

FOURTEENTH MONTHLY PROGRESS REPORT COVERING PERIOD

January 1, 1968 through January 31, 1968

TASK ORDER NO. 17 -

25X1A

A. Project Activities During Reporting Period

At the request of the customer Technical Representative, the Contractor reviewed the IIS Program Office Organization as modified by the customer. A two day meeting was held at the Center to discuss the substantive content of reports SCR 352 and SCR 369. Data on commercially available equipment and deviations of such equipment from IIS Hardware Specifications were submitted to the Center.

B. Planned Activities

None

C. Pending, Unresolved Technical Problems

None

D. Pending, Unresolved Contractual Problems

None

E. Oral Agreements on Technical Matters

None

F. Agreements Which Require Contractual Approval

None

G. Unanswered, Unresolved Matters

None

H. Status of Funds

See attachment.

SECRET

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030072-0

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030072-0