

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/11/15 : CIA-RDP78B047A002000030032-2
CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

5 January 1965

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

15 December 1965

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY

Sine Wave Test Equipment

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED - NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☒ YES

☐ NO

☒ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 Dec. 1964

SIC

DIVISION

P&DS

INS

SIGNATURE OF APPROVER

Declass Review by NIMA/DOD

FORM 10-64

1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED

Approved For Release 2002/11/15 : CIA-RDP78B047A002000030032-2

☐ SECRET

(12-36)

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

25X1A

25X1A

25X1A

A technical meeting was held at [redacted] on 17 December 1964, to initiate the new contract on "Sine-Wave Testing Equipment." In attendance were [redacted]

25X1A

As agreed with the contractor, sine-wave filters -- which are required for the equipment -- are to be produced by the Exploratory Development Laboratory. The theoretical values and practical constraints in producing the filters were discussed at some length, with conclusions that the task would be fairly simple for EDL to perform. EDL's technique will be photographic, using glass plates, and will provide filters for sine-waves of 1 and 15 lines/mm.

25X1A

[redacted] has requested any kind of samples from EDL's initial work as soon as possible.

The sine-wave testing equipment also requires test targets in excess of 228 1/mm. These are to be provided as GFE, since one of the performance incentives set for the contract is to be the spatial frequency capability of the equipment and that capability is in part dependent upon the quality of targets supplied by us. Obviously, the resolution of the target we supply sets the maximum performance standard to which we can hold the contractor. If, by some chance, we could not supply a target of 1040 1/mm (and that likelihood is highly doubtful), performance levels and fees would have to be adjusted accordingly. In this way, [redacted] is relieved of a limiting factor which affects performance and is not in their realm of responsibility.

25X1A