

CONFIDENTIAL

Approved For Release 2002/01/0

3B04

A

25X1A

25X1A

25X1A

25X1A

25X1A

Fort Davis Station
Washington, D.C. 20020

Subject: Contract [REDACTED] Covering Motorized 25X1A
Film Rewind Unit Monthly Progress Report

Enclosure: (1) Monthly Progress Report Covering October 1965

Dear Sir:

In compliance with the requirements of Item (3) of the subject Contract Task, two (2) copies of Enclosure (1) are transmitted to you. Concurrently, three (3) copies of Enclosure (1) are being transmitted to the Contracting Officer's Technical Representative.

Very truly yours,

25X1A

DJS:bs

cc: [REDACTED] w/(3) enclosures ✓

25X1A

Declass Review by NIMA / DoD

CONFIDENTIAL

25X1A


CONFIDENTIAL



MONTHLY PROGRESS REPORT

25X1A

U.S.G.



25X1A

Motorized Film Rewind Unit


Reporting Period: Oct. 1 to Nov. 1, 1965

The acceptance testing of the Motorized Film Rewind Assembly was successfully performed and concluded on 15 October 1965 at the

25X1A

The demonstration and tests were witnessed and accepted by two authorized U.S.G. Representatives. The equipment, a set of reproducible drawings and a maintenance manual was delivered on 18 October 1965 to the Contracting Agency

25X1A



Approved:


25X1A

CONFIDENTIAL

CONFIDENTIAL


25X1A


MONTHLY PROGRESS REPORT

U.S.G. 


25X1A

Motorized Film Rewind Unit


Reporting Period: Oct. 1 to Nov. 1, 1965

The acceptance testing of the Motorized Film Rewind Assembly was successfully performed and concluded on 15 October 1965 at the 

25X1A

 The demonstration and tests were witnessed and accepted by two authorized U.S.G. Representatives. The equipment, a set of reproducible drawings and a maintenance manual was delivered on 18 October 1965 to the Contracting Agency

25X1A

Approved: 

25X1A

CONFIDENTIAL

CONFIDENTIAL


25X1A


MONTHLY PROGRESS REPORT

U.S.G. 


25X1A

Motorized Film Rewind Unit


Reporting Period: Oct. 1 to Nov. 1, 1965

The acceptance testing of the Motorized Film Rewind Assembly was successfully performed and concluded on 15 October 1965 at the 

25X1A

 The demonstration and tests were witnessed and accepted by two authorized U.S.G. Representatives. The equipment, a set of reproducible drawings and a maintenance manual was delivered on 18 October 1965 to the Contracting Agency

25X1A

Approved: 

25X1A

CONFIDENTIAL