

STATINTL

STATINTL

Fort Davis Station  
Washington, D.C. 20020

Subject: Contract [REDACTED] Covering Motorized  
Film Rewind Unit Monthly Progress Report

STATINTL

Enclosure: (1) Monthly Progress Report Covering August 1965

Dear Sir:

In compliance with the requirements of Item (3) of the subject Contract Task Order, two (2) copies of Enclosure (1) are transmitted to you. Concurrently, three (3) copies of Enclosure (1) are being transmitted to the Contracting Officer's Technical Representative.

STATINTL

Very truly yours,

cc: [REDACTED] w/(3) enclosures

STATINTL

STATINTL

Declass Review by NIMA / DoD

MONTHLY PROGRESS REPORT

U.S.G. [REDACTED]

STATINTL

Motorized Film Rewind Unit

Reporting Period: August 1 to August 31, 1965


Drawings were completed, checked and released for fabrication August 10.

Manufacturing of in-house components is approximately 40% complete. Orders for weldments have been placed with subcontractors.

A revised estimate from Manufacturing will extend the delivery date approximately one month.

During the next report period, effort will be concentrated on engineering liaison with manufacturing.

STATINTL



AJM/ik