

STATINTL

STATINTL

Fort Davis Station
Washington, D.C. 20020

Subject: Contract [REDACTED]
Covering Motorized Film Rewind Unit Monthly
Progress Report

STATINTL

Enclosure: (1) Monthly Progress Report Covering July 1965

Dear Sir:

In compliance with the requirements of Item (3) of the subject Contract Task Order, two (2) copies of Enclosure (1) are transmitted to you. Concurrently, three (3) copies of Enclosure (1) are being transmitted to the Contracting Officer's Technical Representative.

STATINTL

Very truly yours,

cc: [REDACTED] w/(3) enclosures

Declass Review by NIMA / DoD

STATINTL

STATINTL

MONTHLY PROGRESS REPORT

U.S.G. [REDACTED]

STATINTL

Motorized Film Rewind Unit

Reporting Period: July 1 to July 31, 1965

Design and drafting is complete with the exception of the unit cover redesign, requested by customer technical representatives.

Preliminary drawings were released to Production for the purpose of ordering raw materials. The drive package, cabinet, bearings and 90% of raw materials have been ordered and received.

During the next reporting period, the major effort will be concentrated on completion of drawings and manufacturing.

Completion of drawings and releases to manufacturing are scheduled August 13, 1965.

STATINTL

AJM/ik