

File [redacted] *Stereoscope*

SECRET

25X1A
25X1A

January 14, 1964

[redacted]

25X1A

Fort Davis Station
Washington, D. C.

25X1A
25X1A

Attention: [redacted]
Subject: [redacted] STEREOSCOPE
Reference: Telephone Call 1/10/64

Gentlemen:

As requested, I have enclosed a fixed price cost breakdown for one (1) [redacted] Stereoscope. A technical description of the instrument is now being prepared and will be forwarded separately.

25X1A

Regarding the price change from that quoted May 24, 1963, the following information is submitted for your reference.

- a. The estimate was originally prepared with information only in the form of a technical proposal available. This estimate has proven to be inaccurate. The current estimate is based on completion of the instrument development through design.
- b. The instrument includes features not previously anticipated e.g. (Scanning stand, 4X relay now includes focus provision to compensate for lack of flatness of film stage).
- c. The number of special parts is greater than originally anticipated.
- d. The tolerances of manufacture have been tightened to insure optimum performance.
- e. As a result of a recent audit, manufacturing overhead is now 205% versus 185% which was previously quoted.

As stated in the quotation dated 12/30/63 delivery can be made 16 weeks after receipt of your order. To assist you in obtaining early delivery I will proceed with the order on your verbal approval, assuming a confirming order will follow within 15 days.

Declass Review by NIMA / DoD

Very truly yours,

25X1A

[redacted]

Analytical & Photogrammetric
Instrument Sales

Group 1
excluded from automatic
downgrading and
declassification
RHT:bp

SECRET

