

CONFIDENTIAL

21 August 1964

MEMORANDUM FOR THE RECORD

SUBJECT: Trip to [REDACTED]

25X1A

ATTENDEES: [REDACTED]

25X1A

A visit to the [REDACTED] was made 18 August 1964 between the hours of 0900 to 1300 to monitor the Variable Ratio Anamorphic Eyepieces Contract. [REDACTED] is manufacturing three eyepieces although we are only buying two of them. At the time of the visit one was completed enough so that we could use it. The following subjects were discussed:

25X1A

1. The eyepiece that they have designed presents an inverted image. [REDACTED] was told that this was most objectionable and [REDACTED] were made more aware of the fact that they were in competition for any future eyepieces that may be purchased as a result of this development.

25X1A

2. The length of the eyepieces is long but under the six inch limit.

3. The field is elliptically distorted (about 20% out of round).

4. The rotation of the field is acceptable but we requested that a angular rotation indicator be manufactured into the tube.

5. The eyepiece does not stay in focus in the zoom range but there seems as if there is no corrective action that can be taken at this point.

6. The oblique imagery was left at [REDACTED] for their use. They promised that two eyepieces will be ready for final inspection and delivery by 1 September. It was agreed that we would pick up the eyepieces on this date along with the imagery. They will provide a box for carrying the eyepieces.

25X1A

Declass Review by NIMA / DoD

25X1A

[REDACTED] Development Branch: PADS

Group 1 Distribution:

Excluded from automatic downgrading and declassification

Orig & 1 - DB Files

2 - Insp. Rep.

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010015-9

25X1A

NPIC/PADS

met

CONFIDENTIAL

**SECRET**  
(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010015-9 <b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <div style="background-color: black; width: 100px; height: 20px;"></div>	TASK NO. 25X1A		
TO:  ENGINEERING SECTION/CB/PD/OL		DATE 29 Aug 64 <hr/> INSPECTION REPORT NO. (If final, so state) 2 <hr/> ESTIMATED COMPLETION DATE 1 Sept 64			
NAME OF CONTRACTOR <div style="background-color: black; width: 200px; height: 30px;"></div> <div style="float: right;">25X1A</div>					
TYPE OF COMMODITY OR SERVICE  Anamorphic Eyepieces					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED <u>92%</u>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> ABOVE AVERAGE      5. <input type="checkbox"/> BELOW AVERAGE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT      4. <input checked="" type="checkbox"/> AVERAGE      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR Plant monitoring trip 18 Aug 64 (trip report dated 21 Aug)					
INSPECTOR'S EXTENSION  3308			DIVISION P&DS/DB 25X1A 25X1A		

SECRET  
(When Filled In)

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010015-9 CONTRACT INSPECTION REPORT		CONTRACT NO. [REDACTED]	TASK NO. 0015-9	25X1A	
TO:  ENGINEERING SECTION/CB/PD/OL		DATE 28 July 1964			
		INSPECTION REPORT NO. (If final, so state) 1			
		ESTIMATED COMPLETION DATE August 7 1964			
NAME OF CONTRACTOR [REDACTED] 25X1A					
TYPE OF COMMODITY OR SERVICE  Anamorphic eyepiece					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED 90%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		25X1A
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR [REDACTED] 14 July 1964 25X1A					
SIGNATURE OF INSPECTOR [REDACTED] P&DS 25X1A					
INSPECTOR'S EXTENSION [REDACTED]					

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010015-9

(12-36)

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010015-9

First Monthly Progress Report received 30 June 1964

Approved For Release 2001/07/16 : CIA-RDP78B04747A002400010015-9