

☐ SECRET

#998115 ☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT APPROVAL REPORT 2002/01/02		CONTRACT NO. [REDACTED] 47A002400040013-8	TASK NO. 2400040013-8		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 6 June 1967			
		INSPECTION REPORT NO. (If final, so state) 14			
		ESTIMATED COMPLETION DATE Final			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Twin Dynascope Microstereoscope					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - SEE REVERSE					
PER CENT OF FUNDS EXPENDED -					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE 3. <input type="checkbox"/> VERY GOOD 6. <input checked="" type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING FACTORY PERFORMANCE					
<input checked="" type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS	X		SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 10 April 1967					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION TDS/DS		
			SIGNATURE OF APPROVER [REDACTED]		

25X1A

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8
NARRATIVE REPORT

☐ INTERIM

☒ FINAL

All six high power comparator heads have been delivered to NPIC. This constitutes completion of item #2, Contract [REDACTED]. However, the heads cannot be checked out for operational use until the stereo comparators for which they were built, are completed - which will not occur prior to 1 October 1967. Accordingly, it is recommended the payment withholding instituted in January 1966 be withdrawn since the hold-up is not the fault of [REDACTED].

25X1A

One grey area still remains under the contract. Reference Inspection Report #6 dated 11 January 1966 and Inspection Report #9 dated 1 July 1966. The estimated cost of the field lens redesign was [REDACTED] to be split funded between NPIC and [REDACTED]. To date [REDACTED] has submitted nothing on this item. It is felt that this lack of submission for payment was overlooked by [REDACTED] and should remain so, to make up for their unsatisfactory delivery performance.

25X1A

25X1A

25X1A

25X1A

25X1A

All deliverable items (Item #2, Contract [REDACTED]) have been received.

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

3602
997284

SECRET
(When Filled In)

SPEED LETTER	REPLY REQUESTED		DATE
	<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO	7/31/67

TO: NPIC	FROM:
ATTN: [REDACTED]	[REDACTED] L/PKAS

Pls. forward current insp rpt. for above contract. It appears this contract is about wrapped up assuming all acceptances have been made. Pls. advise. Thanks.

25X1A

25X1A

25X1A

25X1A

[REDACTED]

SIGNATURE

REPLY	DATE
-------	------

Final acceptance and Final Inspection Report dated 6 June 1967 have been accomplished. No further reporting.

25X1A

[REDACTED]

RESPONDER

SECRET

☐ SECRET☒ CONFIDENTIAL 998115☐ UNCLASSIFIED

CONTRACT APPROVED FOR RELEASE 2002/01/02		CONTRACT NO. [REDACTED] 04747A002	TASK NO. 2400040013-8		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 30 March 1967 INSPECTION REPORT NO. (If final, so state) 13 ESTIMATED COMPLETION DATE See Reverse			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Twin Dymaxoom Microstereoscope					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - PER CENT OF FUNDS EXPENDED - See Reverse					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input checked="" type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE 3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify) IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 20 March 1967					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION T D S		
[REDACTED]			SIGNATURE OF APPROVER [REDACTED]		

25X1A

25X1A

25X1A

25X1A

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

NARRATIVE REPORT

☐ INTERIM☐ FINAL

The last two remaining Leads to be Modified have been at the Contractor's plant since the beginning of January 1967. A call to the Contractor on 15 March 1967 indicated they were shipped that week. However, two weeks later they are not on hand.

Performance by [REDACTED] on this Contract Item #2 has been very unsatisfactory, a point which evidently does not bother the Contractor in spite of a payment withholding on Item #2 since January 1966.

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

CONTRACT NO. : CIA-RDP78B0474A002400040013-8		TASK NO. : 2400040013-8			
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE: 31 January 1967			
		INSPECTION REPORT NO. (If final, so state): 12			
		ESTIMATED COMPLETION DATE: See Reverse			
NAME OF CONTRACTOR: [REDACTED]					
TYPE OF COMMODITY OR SERVICE: Twin Dynazoom Microstereoscope					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - See Reverse					
PER CENT OF FUNDS EXPENDED - See Reverse					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE 3. <input type="checkbox"/> VERY GOOD 6. <input checked="" type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR: December 1966					
SIGNATURE OF INSPECTOR: [REDACTED]			DIVISION: TDS/DS		
SIGNATURE OF APPROVER: [REDACTED]					

25X1A

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

An additional two modified heads have been received and the remaining two sent up to [REDACTED] for modification during this reporting period. It should be noted that these modifications, somewhat minor, have been in action over one year. Six optical heads are involved, and [REDACTED] has been aware of these deficiencies for that length of time. It was in July 1966 that a final determining fix was recommended by [REDACTED] and they have been since that time making the modifications, which should have taken about two months at the most.

25X1A

25X1A

25X1A

The funding withhold recommended last January should not be released until all heads are delivered and final alignment is made.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ ~~CONFIDENTIAL~~☐ UNCLASSIFIEDApproved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8
CONTRACT INSPECTION REPORT

25X1A

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OLDATE
1 September 1966INSPECTION REPORT NO. (If final, so state)
10ESTIMATED COMPLETION DATE
See Reverse

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Twin Dynascope Microstereoscope

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☒ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
22 August 1966

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECT

SIGNATURE OF APPROVER

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

AMPRATIVE REPORT Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

During this reporting period, two heads have been delivered to NPIC and two more sent to the contractor for modification. The heads were received on 29 July and 17 August. After all are modified, it will be necessary for [REDACTED] to send an optics man down for final alignment of all five heads which cannot be done until the comparators themselves are finally aligned.

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

#998115

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B0474A002400040013-8

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 1 July 1966	INSPECTION REPORT NO. (If final, so state) 9		
NAME OF CONTRACTOR [REDACTED]		ESTIMATED COMPLETION DATE See Reverse			
TYPE OF COMMODITY OR SERVICE Twin Dynazoom Microstereoscope					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 100%					
PER CENT OF FUNDS EXPENDED - 100%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input checked="" type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED		<input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 6 June 1966					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION P&DS		
INSPECTOR'S EXT [REDACTED]			[REDACTED]		

25X1A

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8
NARRATIVE REPORT ☒ INTERIM ☐ FINAL

At a meeting held with [REDACTED] representatives on 6 June 1966, the following was determined:

- a. The replacement reticules are on hand for installation.
- b. The replacement field lens is still under investigation but should be firmed up in another two weeks.
- c. The first two heads (now at the contractor's for reticule and field lens installation) will be delivered o/a 15 July with the remaining four to follow at two week intervals.
- d. The cost of the field lens design is about [REDACTED]. It was mutually agreed upon that this would be split funded between [REDACTED] and NPIC and that the required paper work from the contractor would be forthcoming. To date, the contractor has not complied with this submission, therefore, it is doubtful if the above delivery dates will be met.

It is felt that, in spite of numerous phone calls and contacts stressing the urgency of proceeding with these modifications, the contractor is dragging his feet and making very little attempt to resolve the situation. The two heads on hand at the Contractor's were sent to him on 25 January 1966 for the modifications.

25X1A

25X1A

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

5 May 1966

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

See Reverse

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Twin Dynazoom Microstereoscope

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 100% See Reverse

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 April 1966

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S

01/02

FORM 10-65 1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

25X1A

25X1A

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8
NARRATIVE REPORT

As previous inspection reports indicate, all six comparator heads have been delivered. Two have been returned to the contractor for modification as detailed in the 11 January 1966 report. As these are completed, the additional four will be sent for the same modifications.

No information has been received as to the time or costs involved in performing the modifications.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002400040013-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET