

**SECRET**

NPIC/TSSG/ESD/TEB-30-68

18 DEC 1968

MEMORANDUM FOR: Chief, Production Services Group, NPIC

ATTENTION: [REDACTED]

SUBJECT: Test Plan for [REDACTED] Processor

25X1

25X1

1. The attached test plan is forwarded for your information and planning purposes. Your comments concerning the plan will be welcomed in the realization that a thorough and effective test program cannot be achieved without participation and coordination with development, operational, and logistics support components.

2. The tentative start date for testing [REDACTED] at the contractor's plant is early February 1969, with delivery of the unit to NPIC in late February 1969. 25X1

3. Your attention is directed to paragraph 7, which describes the assistance necessary from various components for the completion of this program.

25X1

cc: NPIC/TSSG/DED [REDACTED]

25X1

Attachment:

As stated above

Distribution:

Orig. -- NPIC/Ch/PSG

1 -- NPIC/PSG/RD

1 -- NPIC/PPBS

1 -- NPIC/TSSG/SSD [REDACTED]

1 -- NPIC/TSSG/SSD

1 -- NPIC/TSSG/ESD

1 -- NPIC/TSSG/DED

3 -- NPIC/TSSG/ESD/TEB

1 -- NPIC/TSSG/PPS

25X1

Declass Review by  
NIMA/DOD

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**SECRET**