

CONFIDENTIAL

25X1

25X1

25X1

25X1

ILLEGIB

Declass Review by  
NIMA/DOD

Gentlemen:

Your attention is directed to the delinquent status of the subject Contract.

It is the Contracting Officer's understanding that the [redacted] Wide Film Processor was returned to your facility in November 1967 because it was determined to be technically unacceptable by the Government Technical Representative. As related to your representative, the Sponsor expects the Contractor to fulfill its obligation under this Contract.


To date, the Sponsor has not received a definitive statement of your position in this matter.

You are requested to furnish the Sponsor with a detailed statement of your intention in this matter, no later than thirty (30) days from receipt of this letter.

Failure to respond to the above request shall be interpreted as a decision to stop work by the Contractor.

Very truly yours,

CONFIDENTIAL



25X1  
25X1  
25X1

Approved For Release 2002/06/17 : CIA-RDP78B04747A002400060009-1

25X1  
25X1  
25X1

SECRET  
(When Filled In)

SPEED LETTER		REPLY REQUESTED	DATE 5/22/68
		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	LETTER NO. 654-132
TO : NPIC/TSSG/DED		FROM: OL/PD/WCPO	
ATTN: [redacted]			
Subj. Contract [redacted]			
Inspection Report # 15, dated 9 May 1968			
The attached letter dated 4/26/68 was sent [redacted] in response to your telecon of that date. To date, no reply has been received [redacted]			
As you can see from the last paragraph, this Office assumes you desire that Termination for Cause (Default) procedures be initiated if a satisfactory reply has not been received by the end of May			
REPLY		DATE 29 May 68	
As per telecon on this date - please extend the reply date to 17 June as requested by [redacted]			
This will afford the opportunity to discuss the matter with [redacted] who will be in D.C.			
25X1		25X1	
25X1		25X1	
Approved For Release 2002/06/17 : CIA-RDP78B04747A002400060009-1			
RETURN TO ORIGIN			
SECRET			