

SECRET

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010036-4

27 September 1963

MEMORANDUM FOR: Assistant for Plans and Development

THROUGH : Chief, Development Branch

SUBJECT : Technical Review [REDACTED] "Change Detector"

25X1A

1. The twelve-month monitor of this contract was held at Fort Belvoir, Virginia [REDACTED] on 24 September 1963. Those in attendance were:

25X1A

25X1A

25X1A

2. A detailed review of the program status indicated that except for the annual report (which was due 1 September 1963) the contract as amended is essentially on schedule. "The report will be available by 15 October 1963." The total expenditure at this time is [REDACTED] This is about [REDACTED] more than the program schedule called for and represents some advance use of man hours on design, however, it will be reflected in reduced expenditure later in the program.

25X1A

25X1A

3. Fabrication of the mechanical components is about 60% completed, and the electrical components are about 90% completed. One item that still requires some design work is the shadow rejection feature. We should know what can be done with this by the next contract review meeting.

4. In accordance with the provisions of the contract, [REDACTED] will start instruction of Government personnel at their plant on about 1 April 1964, and will install the equipment and complete the instruction at NPIC during May 1964.

25X1A

5. Action is required on the following:

a. Determine who the three persons will be to take instruction at [REDACTED]

25X1A

b. Determine if there is any interest in remote viewing with this equipment.

c. Advise [REDACTED] of the frame length in which we are most interested.

25X1A

d. Initiate action to have one of [REDACTED] technicians cleared for installation of equipment at NPIC. [REDACTED] is taking action).

25X1A

25X1A


e. Formulate plan for providing maintenance parts and services, [REDACTED] is preparing an outline for consideration).

25X1A

Declass Review by NIMA / DoD

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010036-4


SECRET





SECRET

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010036-4

25X1A

SUBJECT: Technical Review 

25X1A

6. The next meeting on the Change Detector is scheduled for 19 and 20 November at  perhaps with  in attendance.

25X1A

7. Latest pictures of the Change Detector console and some of the components are attached hereto.

25X1A


Development Branch, P&DS

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010036-4

SECRET