

**SECRET**

TO: Inspection Branch/PD/OL

DATE 7 January 1963REPORT PERIOD: December 1962CONTRACT # [REDACTED]

25X1A

REPORT # 2/

(If final, so state)

Contractor [REDACTED]

25X1A

Address [REDACTED]Commodity/Service Change DetectorClassification [REDACTED]

25X1A

No. Of Prototypes 1 Contract Completion Date 15 March 1964The Contract is on schedule: X Yes        NoThe Contractor will remain within his allocated funds: X Yes        NoAn extension of time will be necessary:        Yes X NoAll phases of the technical progress are satisfactory: X Yes        NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement☐ Unsatisfactory

Comments: Investigation of large format is completed. Report will be received early in January 1963. Breadboard of correlation system is nearly complete. Correlation of aerial photographs in three areas has been achieved.

Recommended Action:       Date of last visit to Contractor's Plant: 10 December 1962Inspected by: [REDACTED]

25X1A

**Declass Review by NIMA / DoD**Division & Extension P&D / [REDACTED]

25X1A

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**SECRET**

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010042-7

TO: Inspection Branch/PD/OL

DATE 3 December 1962

REPORT PERIOD: November 1962

CONTRACT # [REDACTED]

25X1A

REPORT # 3

(If final, so state)

Contractor [REDACTED]

25X1A

Address [REDACTED]

Commodity/Service Change Detector

Classification /Secret

No. Of Prototypes 1 Contract Completion Date 15 March 1964

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement ☐ Unsatisfactory

Comments: Design of model will be limited to the 70 mm format. Investigative work will, however, continue on problems associated with larger formats. This is all within the existing frame of the contract.

Recommended Action: None

Date of last visit to Contractor's Plant: September 1962

Inspected by: [REDACTED]

25X1A

Division & Extension P&E

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010042-7

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**SECRET**

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010042-7

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED] 25X1A

REPORT # 2  
(If final, so state)

Contractor [REDACTED]

25X1A

Address [REDACTED]

Commodity/Service Change Detector Classification Secret

No. Of Prototypes 1 Contract Completion Date 15 March 1964

The Contract is on schedule: X Yes        No

The Contractor will remain within his allocated funds: X Yes        No

An extension of time will be necessary:        Yes X No

All phases of the technical progress are satisfactory: X Yes        No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments:       

Recommended Action:       

Date of last visit to Contractor's Plant: September 1962

Inspected by: [REDACTED]

Division & Extension TPADS

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010042-7

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification