

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A002600030021-8 CONTRACT INSPECTION REPORT		CONTRACT NO. 47A002600030021-8 TASK NO. 25X1 25X1			
TO: ENGINEERING SECTION/CB/PD/OL		DATE 12 January 1965 INSPECTION REPORT NO. (If final, so state) 5 Final ESTIMATED COMPLETION DATE 14 December 1964			
NAME OF CONTRACTOR <div style="border: 1px solid black; height: 20px; width: 100%;"></div>		25X1			
TYPE OF COMMODITY OR SERVICE Anamorphic Eyepieces					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 100% PER CENT OF FUNDS EXPENDED - Unknown					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input checked="" type="checkbox"/> TERMINATE Upon receipt of GFE <input type="checkbox"/> OTHER (Specify) 25X1 <div style="border: 1px solid black; display: inline-block; padding: 2px;">Zoom 70 Microstereoscope</div> IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 18 December 1964 (telephone)					
			DIVISION P&DS Declass Review by NIMA/DOD		
			SIGNATURE OF APPROVER 25X1		

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A002600030021-8

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

INCENTIVE EVALUATION

25X1

25X1

[] delivered the eyepieces before the target date of 15 November 1964 but they were unacceptable and were returned. [] again delivered the eyepieces on 14 December and at that time they were acceptable.

PERFORMANCE

25X1

25X1

As indicated [] performance was average. [] fulfilled all of the design objectives, but they did not make any significant improvements over our objectives. The eyepieces do not appear to reduce the resolution of the microscope. The interpupillary adjustment is very convenient for if one knows his interpupillary distance then the instrument can be immediately set to the proper position. Although the size of the eyepieces is within our specifications, it would be extremely desirable to reduce the size in future models. The instrument has a very limited head position. The contract was cooperatively responsive to our criticisms of the prototype at the predelivery inspection.

ILLEGIB

Approved For Release 2002/06/17 : CIA-RDP78B04747A002600030021-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET