

SECRET
(When Filled In)

| | | | | | |
|--|-------|---|-------------------------------|-------|----------------|
| Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020021-8 | | Task No. | 25X1 | | |
| CONTRACT INSPECTION REPORT | | | | | |
| TO: ENGINEERING SECTION/CB/PD/OL | | 28 July 1964 INSPECTION REPORT NO. (If final, so state) 6 ESTIMATED COMPLETION DATE 28 July 1964 | | | |
| NAME OF CONTRACTOR | | 25X1 | | | |
| TYPE OF COMMODITY OR SERVICE Coherent Light Enlarger | | | | | |
| THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. | | | |
| PER CENT OF WORK COMPLETED <u>98%</u> | | | | | |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) | | | | | |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) | | | | | |
| OVERALL PERFORMANCE OF CONTRACTOR | | | | | |
| 1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY | | | | | |
| 2. <input checked="" type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE | | | | | |
| IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. | | | | | |
| RECOMMENDED ACTION | | | | | |
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE | | | | | |
| Declass Review by NIMA / DoD | | | | | |
| <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify) | | | | | |
| IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: | | | | | |
| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |
| DATE OF LAST CONTACT WITH CONTRACTOR | | | | | |
| SIGNATURE OF INSPECTOR | | | DIVISION | | |
| | | | SIGNATURE OF APPROVER | | |
| | | | 25X1 | | |

The contractor had expected to deliver on 26 June. However, just prior to that time the contractor notified the monitor that optical difficulties had been encountered, making the delivery date somewhat indefinite. The contractor now reports the instrument ready for delivery even though he indicates some ^{cert} promise has been made regarding resolution over the entire format. The contractor has been advised not to ship the instrument until a pre-shipment inspection has been made at the [] plant. Such an inspection event is tentatively scheduled for 19 or 20 August by the monitor []

25X1

25X1

SECRET

(When Filled In)

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020021-8
CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

29 June 1964

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

July 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED 95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☐ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

6-28-64

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020021-8

FORM 3-64 1897

USE PREVIOUS EDITION

SECRET

(When Filled In)

GROUP 1
Excluded from automatic
downgrading and

(12-36)

25X1

AGENDA - 14 Jun 63

1. Brief verbal progress report on Coherent Light Enlarger & Spatial Filter

25X1

- a) Project assignments
- b) 40 inch T-5 (GFE)
- c) Film (GFE)
- d) Optical design for breadboard - con
- e) Collimator lens - in shop (released)
- f) Plane-Parallel plates - from window glass
- g) Mechanical parts for breadboard - design started
- h) Laser - ordered
- i) Illumination system - coll. lens, laser condenser ordered
- j) Gate Liquids - standing
- k) Glass order - one size ordered to protect lead time.

25X1

2. Image integration study study contract w/ John P. in this item.

- a) Objective - asmt [] next week. - arrange
- b) Visit to see superpositioner when back to WPIC?

25X1

3. Compact telephoto

- a) Status? - call []
- b) Tie in 2(b) with demonstration (vis JP)

4. Possible new instrument developments

- a) Stereo viewing tables
- b) Stereo viewer
- c) Two-person macroscopic viewer
- d) Action required

5. Microenlarger

- a) Demonstration
- b) Action required

6. Visit []

7. Discussion of consulting

SECRET
(When Filled In)

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020021-8 NO.

CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

2/ April 1964

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

July 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

29 January 1964

DIVISION

P&DS

SIGNATURE OF APPROVER

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020021-8

SECRET
(When Filled In)

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020021-8
CONTRACT INSPECTION REPORT

25X1

| | |
|---|--|
| TO: ENGINEERING SECTION/CB/PD/OL | DATE 9 April 1964 |
| | INSPECTION REPORT NO. (If final, so state) 2 |
| | ESTIMATED COMPLETION DATE July 1964 |

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Coherent Light Enlarger

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

70%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- | | | | |
|---|--|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input checked="" type="checkbox"/> EXCELLENT | 5. <input type="checkbox"/> ACCEPTABLE | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> SUPERIOR | 4. <input type="checkbox"/> HIGHLY SATISFACTORY | 6. <input type="checkbox"/> BARELY ADEQUATE | |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

29 January 1964

Approved For Release 2002/07/12 : CIA-RDP78B04747A002700020021-8

The Contractor appears to be progressing well in all categories.
Delivery is expected in June or July.

File under

Coherent Light Enlarger

COHERENT LIGHT ENLARGER

Review - 30 January, 1964

Proposed Schedule

9:15 Arrival of customer

9:15-9:45 Informal discussions

9:45-11 Review resolution tests and test specifications.
 Examine slides prepared from display charts and enlargements

11-12:30 Review Post Chart

12:30-1:30 Lunch

1:30-3:30 Review assembly drawings and operating procedures

3:30-4:30 Discussion of efforts in near future.