

25X1

12 November 1964

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION : Chief, Contract Branch, LB/SS

SUBJECT : Contract Amendment, Contract [REDACTED]

25X1

REFERENCE : Memo for Record dated 15 July 1964 - In Plant
Acceptance [REDACTED] "Stereo Chip
Comparator" [REDACTED]

25X1

25X1

1. It is requested subject contract be amended to reflect an increase in the total contract funding [REDACTED]

25X1

2. This increase is based on the fact that the contractor, [REDACTED] was asked to design and fabricate a focus mechanism for the high-power stereo head on the prototype [REDACTED] Chip Comparator. The focus mechanism was originally to be a part of the [REDACTED] contract and was to be delivered to [REDACTED] as a package. When [REDACTED] delivered without the focus capability, it was necessary [REDACTED] to design and build the focus mechanism in order to provide a usable prototype. In addition, the mounting system submitted [REDACTED] was wholly inadequate to support the stereo head firmly, therefore, [REDACTED] had to design and manufacture a new support assembly that would meet the purpose.

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

3. The original cost submitted [REDACTED] for this additional work [REDACTED] An audit was requested by the contracting officer and resulted in a reduction [REDACTED] The total figure [REDACTED] [REDACTED] which increases the total contract amount [REDACTED]

25X1

25X1

25X1


25X1

25X1

25X1

25X1

Declass Review by NIMA / DoD



12 November 1964

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION : Chief, Contract Branch, LB/SS

SUBJECT : Contract Amendment, Contract [REDACTED]

25X1

REFERENCE : Memo for Record dated 15 July 1964 - In Plant
Acceptance [REDACTED] "Stereo Chip
Comparator [REDACTED]

25X1

25X1

1. It is requested subject contract be amended to reflect an increase in the total contract funding [REDACTED]

25X1

2. This increase is based on the fact that the contractor, [REDACTED] was asked to design and fabricate a focus mechanism for the high-power stereo head on the prototype [REDACTED] Chip Comparator. The focus mechanism was originally to be a part of the [REDACTED] contract and was to be delivered to [REDACTED] as a package. When [REDACTED] delivered without the focus capability, it was necessary [REDACTED] to design and build the focus mechanism in order to provide a usable prototype. In addition, the mounting system submitted by [REDACTED] was wholly inadequate to support the stereo head firmly, therefore [REDACTED] had to design and manufacture a new support assembly that would meet the purpose.

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

3. The original cost submitted [REDACTED] for this additional work [REDACTED] An audit was requested by the contracting officer and resulted in a reduction [REDACTED] The total figure [REDACTED] which increases the total contract amount [REDACTED]

25X1

25X1

25X1

25X1

25X1

25X1

25X1

NPIC ROUTING SLIP

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030010-9

FROM: Dev. Br. P+DS

DATE: 12 Nov 64

	TO	INITIALS	DATE	REMARKS
DIR				
DEP/DIR				
EXEC/DIR				
ASST FOR ADMIN ⁽²⁾				
<i>Chief, Contract Branch, LO/SS</i>				
ASST FOR OPS				
ASST FOR PA				
ASST FOR P&D ⁽¹⁾				
CH/CSD				
CH/IPD				
CH/PD				
CH/PSD				
CH/TID				
CH/CIA/PID				
CH/DIA/XX-4				
CH/DIA/AP-IP				
CH/SPAD				
LO/CGS/CIA				
LO/NSA				

Requires PAR
detailing why
 had to facilitate
from mechanism.

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030010-9