

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030051-4		ASK NO.			
CONTRACT INSPECTION REPORT		25X1			
TO: ENGINEERING SECTION/CB/PD/OL		DATE 29 June 1964			
		INSPECTION REPORT NO. (If final, so state) 10			
		ESTIMATED COMPLETION DATE 14 July 1964			
NAME OF CONTRACTOR		25X1			
TYPE OF COMMODITY OR SERVICE Stereo Chip Comperator					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED 99 44/100 %					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
Declass Review by NIMA / DoD					
<input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 29 June 1964 (telephone)				25X1	

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030051-4

Technical difficulties have precluded performing the acceptance check at the Vendor's facility. Currently the holdup is modification of two "cards" for the [redacted] readout electronics. 25X1
It is expected that the equipment will be in-house by Mid July.

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030051-4
CONTRACT INSPECTION REPORT

25X1

TO:
ENGINEERING SECTION/CB/PD/OL

DATE
27 May 1964
INSPECTION REPORT NO. (If final, so state)
9
ESTIMATED COMPLETION DATE
3 June 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereo Chip Comparator

THE CONTRACTOR IS ON SCHEDULE

☐ YES ☒ NO

PER CENT OF WORK COMPLETED

100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☒ EXCELLENT 5. ☐ ACCEPTABLE 7. ☐ UNSATISFACTORY
2. ☐ SUPERIOR 4. ☐ HIGHLY SATISFACTORY 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM OF CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

28 May 1964

DIVISION

REDS

SIGNATURE OF APPROVER

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030051-4

It is anticipated that the Stereo Chip Comparator will undergo initial plant acceptance at 3 June 1964. Technical difficulties which have been resolved delayed delivery and the contractor should not be penalized for the delay.

It is assumed that the instrument will be delivered during the latter part of the second week of June or shortly thereafter.