

SECRET  
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030054-1		TASK NO.			
CONTRACT INSPECTION REPORT		25X1			
TO:  ENGINEERING SECTION/CB/PD/OL		DATE 27 April 1964			
		INSPECTION REPORT NO. (If final, so state) 8			
		ESTIMATED COMPLETION DATE 1 March 1964			
NAME OF CONTRACTOR  		25X1			
TYPE OF COMMODITY OR SERVICE  Stereo Chip Comparator					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED 99%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
Declass Review by NIMA / DoD					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
			DIVISION		
			P&DS 25X1		
			SIGNATURE OF APPROVER		

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030054-1

25X1 [redacted] to perform repeatability  
tests. Progress was satisfactory according to his reports.

25X1 [redacted] will call at the plant on 12 May 1964 for a progress  
check and possibly acceptance checks. A minor technical (mechanical)  
difficulty has arisen in one of the channels of movement that is currently  
being investigated.

SECRET  
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030054-1  
CONTRACT INSPECTION REPORT

ASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

3 April 1964

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1 March 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereo Chip Comparator

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☐

NO

(over)

PER CENT OF WORK COMPLETED

90%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

Items as per Contract

25X1

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☒ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

Trip on 2 April 1964

25X1

\* The Stereo Chip Comparator is approximately 98% complete. Three of the four pieces of GFE have arrived.

25X1 The [ ] engineers are in the process of aligning the stages. To maintain the 1μ accuracy over the entire 5 in.<sup>2</sup> format, alignment has to be in decimal parts of seconds. The stages are leveled to  $2.5 \times 10^{-6}$  in. in order to maintain critical focus of the microscope objective.

25X1 Demonstrations were made of the lack of internal instrument vibration. The GFE [ ] microscope did have vibration characteristics. The flat mounting plate of the [ ] microscope will have to be beefed up in thickness in future models. [ ] had to redesign the mounting bracket to distribute the weight of the microscope over a greater area to subdue this vibratory effect. 25X1 25X1

Progress and quality have to be given a superior performance rating in my opinion. This instrument will be very practical and unusually maintenance free mechanically. It should be a state-of-the-art mensuration piece of gear for the next five or so years.

Repeatability checks will be made on 9 April and final acceptance the following week.