

STATINTL

February 15, 1963

STATINTL

Subject: Progress Report
Panoramic Stereo Viewer

Dear Sir:

We are enclosing the subject Progress Report covering the period for the month of January.

We are sending a carbon copy of this report directly to the Contracting Officer.

Very truly yours,

DCB
Enc.

Product Supervisor
Analytical & Photogrammetric
Instrument Sales

STATINTL

cc: Contracting Officer

DECLASS REVIEW by NIMA/DOD

STATINTL

PANORAMIC STEREO VIEWER
[REDACTED]
MONTHLY PROGRESS REPORT COVERING
THE MONTH OF JANUARY 1963

During this period, design work was continued.

Detail drawings on the completed design portion are to be released in a few days.

No delays are foreseen at this time.

STATINTL


Expenditures to date total [REDACTED] of Engineering,
[REDACTED] Manufacturing Labor, and [REDACTED] Material Cost.

STATINTL
STATINTL

Percentage Completion.....

STATINTL

Design 75%
Fabrication 15%



MPS:LP
2-4-63