

October 23, 1962

STATINTL

Subject: Monthly Progress Report covering
Month of September 1962
Panoramic Stereo Viewer

Dear Sir:

We are enclosing two copies of the subject progress report.

A third copy is being sent directly to the Contracting Officer.

Very truly yours.

**STATINTL** 

DCB Enc.

Product Supervisor ACJ.
Analytical & Photogrammetric
Instrument Sales

CC: Contracting Officer

## **DECLASS REVIEW by NIMA/DOD**

Panoramic Stereo Viewer

U.S. Government Order 2MP39723

Monthly Progress Report Covering the Month of September 1962

During this period general design work is continuing. A quarter scale model of the final configuration has been made up.

Optical specifications have been submitted to our Optical Design Department for final design.

No major problems have been encountered therefore no delays are anticipated to date.



STATINTL

