

SECRET

(When Filled In)

Approved For Release 2003/01/28 : CIA-RDP78B04747A00290040046-7
CONTRACT INSPECTION REPORT

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

4 March 1964

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

July 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Development of a Precision Stereoscopic Point Transfer Device

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☒ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

26 February 1964 - telecon with

25X1

SIGNATURE OF INSPECTOR

DIVISION

P&DS

IN

SIGNATURE OF APPROVER

FORM 10-63 1897

SECRET

(When Filled In)

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

Approved For Release 2003/01/28 : CIA-RDP78B04747A00290040046-7

25X1

1. 18 February 1964, monitoring visit by Messrs. [] P&DS and [] USNPIC. Visit very satisfactory. Extensive discussion of technical details as follows:

25X1

25X1

a. Digitizing system concept - [] advised to await further instructions from monitor.

25X1

b. Eyebow mount - [] advised basic system suitable except for rotation of entire box.

25X1

c. Control Layout - [] advised that joystick location not suitable - must be moved to proximity approaching former design (387). Other control systems and placement need further study.

25X1

d. Laser marking - [] requested to furnish extensive samples of various sized laser marks and investigate flagging by dye.

25X1

e. High intensity illumination - [] declared difficulty in achieving adequate illumination at low powers.

2. Monthly progress report for January received 12 February 1964.

SECRET

(When Filled In)

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040046-7
CONTRACT INSPECTION REPORTCONTRACT NO. CIA-RDP78B04747A002900040046-7
TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

D.

7 February 1964

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

July 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Development of a Precision Stereoscopic Point Transfer Device

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES☐ NOHAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☒ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

30 January 1964 - Telecon with

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S

25X1

FORM 10-63 1897

SECRET
(When Filled In)GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

30 January 1964. Verbal negotiations are under way for consideration of adding a digitized comparator system to the PTD.

It appear that a [] system will be the most appropriate. Such a system will cost approximately 30K. A recommended course of action should evolve during February.

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040046-7
CONTRACT INSPECTION REPORT

CONTRACT NO. **CIA-RDP78B04747A002900040046-7**
TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

December 1966
INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

Same July 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Development of a Precision Stereoscopic Point Transfer Device

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES

☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

DIVISION

INSP

SIGNATURE OF APPROVER

FORM 10-63 1897

SECRET
(When Filled In)

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

Progress report for the period September - October was received on 16 December.

Two alternate proposals for digitizing the screws for conversion to a 2.5m comparator were received 16 December. One employs [] encoder []
[] Second employs [] 25X1
25X1

Progress report for the period November 1963 was received on 23 December.

In spite of repeated requests to [] President, progress reports do not as yet incorporate scheduling and cost information. 25X1

On 17 December, [] visited the Center to pick up the contract for the three High Precision Stereo Viewers from []
[] 25X1
25X1

Trip to [] on 23 December by [] was cancelled due to snow storm. Next trip scheduled for 16 January 1964. 25X1