

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040048-5
CONTRACT INSPECTION REPORT

25X1

| | |
|--|--|
| TO: ENGINEERING SECTION/CB/PD/OL | [Redacted] 27 November 1963 INSPECTION REPORT NO. (If final, so state) 3 ESTIMATED COMPLETION DATE June 1964 |
|--|--|

NAME OF CONTRACTOR
[Redacted]

TYPE OF COMMODITY OR SERVICE

Development of a Precision Stereoscopic Point Transfer Device

| | |
|---|---|
| THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO |
| THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO |

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- | | | | |
|---|--|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input type="checkbox"/> EXCELLENT | 5. <input type="checkbox"/> ACCEPTABLE | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> SUPERIOR | 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY | 6. <input type="checkbox"/> BARELY ADEQUATE | |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- | | |
|--|--|
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED | <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE |
| <input type="checkbox"/> TERMINATE | <input type="checkbox"/> OTHER (Specify) |

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR
19 Nov 63 - Monitoring visit (See Reverse)



| | |
|---------------------------|----------|
| SIGNATURE OF INSPECTOR | DIVISION |
| [Redacted Signature Area] | |

FORM 10-63 1897

SECRET
(When Filled In)

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

On 19 Nov 1963, the following personnel visited  to review this contract 

25X1

An extensive review was conducted from 0900 to 1930. Details in the following areas were discussed:

1. Vacuum hold-down.
2. Reticle variation from round, ghost image.
3. Vibration data.
4. Control console.
5. Linearity of joystick control.

Change from bi-monthly to monthly progress report was requested. Report to include milestones of progress and problems, documentation of agreements, and financial statement.

A copy of the development schedule was requested.

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040048-5
CONTRACT INSPECTION REPORT

CONTRACT NO. : **CIA-RDP78B04747A002900040048-5**
TASK NO. :

25X1

TO: **ENGINEERING SECTION/CB/PD/OL**

DATE: **13 Nov. 1963**
INSPECTION REPORT NO. (If final, so state): **2**
ESTIMATED COMPLETION DATE: **July 64**

NAME OF CONTRACTOR

TYPE OF

Development of a Precision Stereoscopic Point Transfer Device

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES ☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES ☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- | | | | |
|---|--|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input type="checkbox"/> EXCELLENT | 5. <input type="checkbox"/> ACCEPTABLE | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> SUPERIOR | 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY | 6. <input type="checkbox"/> BARELY ADEQUATE | |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

23 Oct. 63

SIGNATURE OF INSPECTOR

INSPE

FORM 11-62 1897

SECRET

Excluded from automatic downgrading and declassification

(12-36)

CONTRACT NO. **78B04747A002900040048-5**
 Approved For Release 2003/01/28 : CIA-RDP78B04747A002900040048-5

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

20 Oct. 1963

INSPECTION REPORT NO. (If final, so state)
2

ESTIMATED COMPLETION DATE
July 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Development of a Precision Stereoscopic Point Transfer Device

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES ☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES ☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.) ☐ YES ☒ NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ TERMINATE

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR
10 September and 9 October

SIGNATURE OF INSPECTOR

IN:

FOR 11-

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

The first monthly Progress Report covering the period July-August was received during this period. The report recorded the factual agreements made during the monitoring visits and delineated the progress and problems to date.

25X1

10 Sept. 63. [redacted] visited the contractor to make a review of progress to date and to advise the contractor of specific detailed requirements (consistent with the spirit of the designed objectives).

9 Oct. 63. [redacted] visited the contractor for the purpose of investigating cost breakdown. Additional technical details were discussed and resolved. An urgent request for modification to include Comparator capability was tendered.

25X1