Approved For Release 2002/06/17 : CIA-RDP78B04747A002900050004-2

mpic/TDS/D-885-67 14 June 1967

	MEMORARDUM FOR: Chief, Contract Dettlement Section/CASE/PD/OL	
25	5X1A SUBJECT : Pennest for Additional Funds for	25X1A
25	1. The subject contract with Was for the design and development of a modified film trans- SX1A DOTT SYSTEM for the Enlarger. The original CPIF contract for DOTT SYSTEM for the Enlarger. The original CPIF contract for DOTT SYSTEM for the DOTT SYSTEM DOTT SYSTEM Was amended with a DOTT SYSTEM Was amended with a DOTT SYSTEM Was installed at MPIC in late April 1966 and after extensive testing and OPERATION OPERATION DOTT SYSTEM DOTT SYSTEM DOTT SYSTEM DOTT SYSTEM Was installed at MPIC in late April 1966 and after extensive testing and OPERATION OPERATION OPERATION DOTT SYSTEM OPERATION DOTT	25X1A
	2. The attached overrun request from the Contractor dated 26 May 1967 states that technical difficulties caused them to incur costs above those originally allocated. Specifically, of overrun costs are claimed.	25X1A
	3. Before a reasonable evaluation of this claim can be made certain factors must be known.	
كالمانية والمعادية والمعاد	a. Were these costs incurred for work done for thid pro- ject and if so were they incurred within the contract- ual period? The auditors should be able to determine this factor.	
	b. Why did the Contractor delay for almost a year in submitting a claim for these additional costs?	
	e. Why didn't the Contractor follow established procedures in requesting approval for the anticipated overrun before he incurred it? This claim is apparently not just for overhead and/or G&A rate changes, but clearly a request for additional hourly costs.	
	h. My Staff will remain available to help make a decision on this matter when satisfactory answers to these questions have been supplied by the Con- tractor.	
	Declass Review by NIMA/DOD	

GROUP 1 Excluded from automatic dewngrading and deciassification

SEUKE | Approved For Release 2002/06/17 : CIA-RDP78B04747A002900050004-2

SUBJECT:	Request for Addition	el Funds for		
		Assistant	Colonel, USAF for Technical Development	, MPIC
	tion: 1 - Addressee w/att 1 - NPIC/TD/A w/o s 1 - NPIC/TDS/DS w/o /2 - NPIC/TDS/ESB w/o	att		
NPIC/TDS	/DS	(14 Jun 67)		
Attachmen As Sta	,			

25X1A

25X1A

SECRET