

~~CONFIDENTIAL~~

NPIC/TDS/D-878-67
12 June 1967

MEMORANDUM FOR: Assistant for Technical Development, NPIC

THROUGH : Chief, Development Staff, TDS

SUBJECT : Contract [REDACTED]

25X1

1. The subject contract is for the development of three advanced prototype light tables, under a CPAF contract for an estimated cost [REDACTED] (exclusive of fee).

25X1

2. The undersigned's Inspection Report dated 23 April 1967 pointed out that a slight overrun condition [REDACTED] existed at that time. Upon his receipt of the Inspection Report, the contracting officer maintains he sent a letter to the contractor requesting an explanation of this condition--TDS has not received a copy of this letter.

25X1

3. In the latest progress report from the contractor dated 26 May 1967, the overrun condition has progressed to a percentage of approximately [REDACTED]. Upon verbally bringing this matter to the contracting officer's attention, he stated [REDACTED] has failed to reply to his April letter; however, he (the C.O.) stated that a second letter would be immediately sent to the contractor.

25X1

25X1

4. This memorandum is merely for the purpose of making you aware of this situation.

25X1

Declass Review by NIMA / DoD

Attachment:

Contractor's Letter Dated 26 May 1967

Distribution:

Orig & 1 - Addressee

1 - [REDACTED]

3 - TDS/DS

1 - Ch/DS

25X1

25X1

NPIC/TDS/DS [REDACTED] (12 June 67)

~~CONFIDENTIAL~~

